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IOWAccess Project 11 Meeting
Environmental Permitting

Tuesday, December 9 —— 3:00 pm - 5:00 pm
Iowa Department of Education —— Des Moines

Cedar Rapids National Guard Armory —— Clinton Community College ——Muscatine
Community College —— Waterloo National Guard Armory

Members Attending
Jack Clark, Iowa Utility Association
Cherity Gabrielle, Iowa Department of Natural Resources - Air Quality Bureau
Pete Hamlin, Iowa Department of Natural Resources - Air Quality Bureau
Elizabeth Henderson, Iowa Department of Economic Development
Stan Kuhn, Iowa Department of Natural Resources
Don Pauken, Muscatine Power & Water
John Phoenix, Iowa Department of Natural Resources
Ray Rusek, Maytag Appliances Corporation

Staff
Amy Campbell, IOWAccess Staff
Linda Plazak, Iowa Information Technology Services

RFP Briefing
Elizabeth Henderson welcomed everyone to the meeting and briefed the team on the work of
the evaluation team.  Henderson explained the process for reviewing each RFP, and noted
that only two proposals were received.

Windsor Technologies emerged as the successful vendor, with 905 points. McGladdery
Pullen received 711 points.  The evaluators felt that the McGladdery Pullen proposal was too
general and did not provide the level of detail needed.  Windsor Technologies was written at
a high level of detail, and because of this, was difficult to read.

The scope of the project proposed was a significant difference between the two proposals.
McGladdery Pullen elected to propose a solution that included only the air quality permits -
and not the air construction permits.  Windsor Technologies, however, incorporated both
these components.  Stan Kuhn added that the successful vendor - Windsor Technologies -
did not seem to understand that the customers in this project are Iowa businesses - not DNR.
This will be clarified in the contract, and certainly by the team upon commencement of the
project.

Kuhn noted that Harold Bowman has completed a contract and sent it to Cherity Gabrielle for
her review and comment.  The project co-leads are working on a statement and scope of
work for this contract, which will be signed by December 19.  The target start date is the first
week in January.
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Kuhn noted that he recently received a letter from a vendor called Connect, which has offices
throughout the country. Kuhn relayed Connect’s interest in this project, and has designed and
implemented a similar system in Michigan.  Kuhn explained that Connect submitted a letter
in lieu of a proposal, because they did not feel they could respond appropriately to the RFP.
Connect traditionally conducts a business analysis prior to the design period to determine the
exact nature of the client’s needs.  This component was not reflected in the RFP - so they did
not feel they could respond.

Pete Hamlin expressed concern about Connect, and explained that the Michigan system is
not similar to the system proposed by IOWAccess. Hamlin noted that Michigan accepts
electronic Title V permit material on diskette - but they do not include air construction
permits, and they do not provide online electronic exchanges for permitting.  As of November
12, Hamlin stated that there is no state in the nation that is currently doing or planning to do
electronic permit exchange (data base exchanges, electronic issuance) as proposed by
IOWAccess.

Kuhn suggested that the team proceed with the Windsor contract, and attempt to get a
detailed explanation of the Michigan system.  Kuhn suggested that we investigate this before
the contract is signed, and make sure that any efficiencies from other state experiences be
leveraged.  Kuhn suggested that, if necessary, the team modify the contract with Windsor to
make sure they work with Connect and other states currently doing similar projects.  Hamlin
added that Windsor is volunteering to do things not included in the RFP - such as correcting
year 2000 problem.

The team agreed to go forward with the Windsor contract, and meet with Connect if the
Michigan system proves to be something from which IOWAccess can benefit.   All team
members will be welcome to attend this meeting.

Prioritization of Optional Tasks
The Windsor bid was divided into three sections - the base package, a primary option
package, and a secondary option package.  Kuhn suggested that there are some optional
activities that the Team will want to pursue - but funding will be a challenge.  Cherity
Gabrielle was asked to prioritize these optional tasks, so the team can plan to expand the
project at a later date.
Gabrielle noted that the DNR Air Quality technical staff are currently reviewing the optional
packages and will prioritize those tasks.  Gabrielle did note that there are three activities that
she knows will be included as DNR priorities:

1. Provide Internet Access Capabilities to Permit Information
(4.12.2.1 - $30,000)

2. Train IDNR Staff on new version of RAPIDS and on the electronic forms 
(4.12.2.3 - $9,600)

3. Design Two-Way Data Converter of Operating and Construction Permits
(4.12.2.4 - $10,400)

This prioritized list of optional tasks will be completed and submitted to the team and co-
leads.

Funding Issues
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As noted, Windsor’s base proposal is over the IOWAccess Budget. Kuhn noted that Basic
package is $293,200 - which is approximately $23,000 over the IOWAccess Project 11
budget.

Kuhn asked the team to consider options for funding both the base and the “must do”
options.  Kuhn noted that DNR has the discretion to shift up to $25,000 of funds without
Board approval.  Kuhn plans to inform the board at their upcoming meeting of a $25,000 shift
to supplement the costs of the base package.

The Air Quality budget has funding for imaging system enhancement - and IDNR staff will
look at this budget and determine which, if any, optional tasks IDNR is willing to dedicate to
this project.  Hamlin noted that this project fits in nicely with some of IDNR priorities.

The team agreed to the following approach:

1. Kuhn & Henderson will present their funding issues to the IOWAccess
Steering Committee on December 12 as an FYI, and let them know there
may be the need for additional funding at a later date.

2. DNR will secure $25,000 to supplement IOWAccess funds, and will
present this to the Environmental Protection Commission on Monday.

3. The ICN will contract with Windsor for the entire $293,200 - and will
draft and sign an MOU with DNR for the $25,000 supplement.

The team expressed concern about using the entire budget for designing and implementing
the system - and not setting aside funds for educating businesses about the benefits and
existence of the system.  Jack Clark emphasized the need to do outreach and communicate
and train individuals that will use and benefit from the system.

The team agreed that outreach/education/training need to be a priority.  Hamlin noted that the
team does not need to use IOWAccess funds to do this, and Air Quality may very well have
the resources to communicate with customers and the public.

Clark suggested the team put together an implementation plan to address the types of
outreach, education, and training that are needed, and identify who will pay for it.  The team
agreed to pursue this.

Other Issues
Amy Campbell updated the team on the progress of Project 1.  Campbell explained that the
Project 1 is charged with developing the overall Citizen Information Network umbrella and
platform.  Project 1’s Evaluation Team is meeting on December 10 to evaluate the three
proposals received - and the Steering Committee will endorse this decision on December 12.
An intent to award will go out on December 12, if the Steering Committee agrees with the
team recommendation.  Campbell stated that three proposals were received - CTA
Incorporated, Iowa Interactive, and PKS Integrated Systems.

Kuhn summarized the activities that will be completed prior to the beginning of the year:

1. Hamlin will research the Michigan system & report back to the co-leads.
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2. Kuhn will set up a meeting with Connect, which will be open to any interested
team members will meet with Connect.

3. Gabrielle & the Air Quality staff will prioritize the optional tasks, and report back to
the co-leads.

The team asked Gabrielle to provide a brief description of what the optional issues are
when prioritizing them.

4. Kuhn will inform the Environmental Protection Commission about the $25,000
transfer, discuss the prioritization, and prepare them for the

possibility of additional funding needs.

5. Kuhn & Henderson will work with the ICN and Windsor Technologies to have a
contract signed by end of the year.

Adjourn
The meeting adjourned at 4:15 pm.


